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CSB-M82-114
28 January 1982

MEMORANDUM FOR: See Distribution

FROM:

SUBJECT: M-28 Replacement Working Group Meeting (U)

1. On Thursday, January 21, 1982 the M-28R Project Working
Group held its monthly meeting. Despite the snow, the following
people were in attendance:

OC-ED/CSB
OC-ED/CSB
OC-ED/CSB
OC-ED/CSB
O0C-ED/SIS
OC-ED/SIS
OC-DND
OC-DND/OSS
OC-DND/0OSS
0C-CSD
0C-CSD

The following people were not able to attend but have been briefed
on the meeting:

OC-ED/CSB
OC-HRMD/CTB (C) A9c5.2

2. The meeting was highlighted by the fact that the E;:::::]
terminal passed a 3 hour fast cast test. The test include

receiving over 100 messages. Also some software changes have
already been made to help meet our operational requirements. (U)

3. Shortly after the meeting,| |provided us with
the locations of the first two operaTiona cst sites. (This was
an action item.) It is anticipated that operational testing can
begin as soon as mid-February. (C) AS9c5.2

4, The project status was reviewed. Inhouse efforts are
progressing more rapidly since revision [ software was received
from [ Jon Janvary 11, 1982. However, noise problems during

emulation on the microprocessor development system were encountered.

Until the noise problems can be solved, software changes are
being made by burning proms. (U)
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SUBJECT: M-28 Replacement Working Group Meeting (U)

: We had a sour note on the tempest testing schedule by
Testing will not begin until May 1982 (to be completed
g July 82). Originally it was to be completed by April 1982.
(Operational testing of the terminal will be done in shielded

enclosures.) (U)

7. The Working Group was then given a tour of the
microprocessor development area. (U)

§. 1In summary and of overall importance, the Working Group
was told that there are two main issues affecting the outcome of
the project. The first is the operational compatibility of the
terminal. The second is the schedule and delivery by
Operationally the terminal is looking better - we are getting

there. However, the schedule slippage by[:::::;](that which
o

we have absolutely no control over ) continues be a problem
and could preclude us from purchasing Tempest approved pro-
duction units anytime soon. ()
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